Seven years have passed since the Miyagi Recovery Plan was launched, completing the Reconstruction Stage. This section presents statistics showing the progress made during the stage, focusing on changes from the first to second half.
### Progress toward recovery

#### Environment, lifestyle, sanitation, waste

**06** Total number of residents of temporary housing

- 123,630 as of Apr. 30, 2012 (at peak)
- Breakdown by type:
  - Prefabricated housing: 3,878 (1,481 households) as of Mar. 31, 2018
  - Privately rented housing: 3,678 (1,631 households) as of Mar. 31, 2018
  - Others deemed as temporary housing: 56 (24 households) as of Mar. 31, 2018

<table>
<thead>
<tr>
<th>Year</th>
<th>Prefabricated Housing</th>
<th>Privately Rented Housing</th>
<th>Others</th>
</tr>
</thead>
<tbody>
<tr>
<td>Mar. 31, 2018</td>
<td>2,878 (1,481)</td>
<td>3,678 (1,631)</td>
<td>56 (24)</td>
</tr>
</tbody>
</table>

#### Site development related to community relocation for disaster prevention

**07** Total number of planned sites: 195 as of Mar. 31, 2018

- 12 sites started as of Mar. 31, 2014
- 194 sites started as of Mar. 31, 2018

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Planned Sites</th>
<th>Developed Sites</th>
</tr>
</thead>
<tbody>
<tr>
<td>Mar. 31, 2014</td>
<td>12</td>
<td>12</td>
</tr>
<tr>
<td>Mar. 31, 2018</td>
<td>194</td>
<td>194</td>
</tr>
</tbody>
</table>

**Achievement rate:** 99%

#### Public housing for disaster survivors (number of units completed)

**08** Total number of planned units: 15,823 as of Mar. 31, 2018

- 1,351 units completed as of Mar. 31, 2014
- 15,415 units completed as of Mar. 31, 2018

<table>
<thead>
<tr>
<th>Year</th>
<th>Planned Units</th>
<th>Completed Units</th>
</tr>
</thead>
<tbody>
<tr>
<td>2014</td>
<td>15,823</td>
<td>1,351</td>
</tr>
<tr>
<td>2018</td>
<td>15,823</td>
<td>15,415</td>
</tr>
</tbody>
</table>

**Achievement rate:** 97%

#### Land readjustment

**09** Total number of planned sites: 35 as of Mar. 31, 2018

- 11 sites completed as of Mar. 31, 2014
- 34 sites completed as of Mar. 31, 2018

<table>
<thead>
<tr>
<th>Year</th>
<th>Planned Sites</th>
<th>Completed Sites</th>
</tr>
</thead>
<tbody>
<tr>
<td>2014</td>
<td>35</td>
<td>11</td>
</tr>
<tr>
<td>2018</td>
<td>35</td>
<td>34</td>
</tr>
</tbody>
</table>

**Achievement rate:** 97%

### Recovery of Miyagi in numbers

#### Progress toward recovery

**10** Medical institutions (with inpatient service)

- Total number of institutions affected by the disaster: 115 as of Mar. 1, 2018
- 114 institutions reopened as of Mar. 31, 2018

**Achievement rate:** 99%

*For the purpose of this report, “institutions affected by the disaster” have applied for subsidies, etc. for post-disaster recovery.*

**11** Childcare centers (including rural centers)

- Total number of centers affected by the disaster: 135 as of Mar. 1, 2018
- 131 centers reopened as of Mar. 31, 2018

**Achievement rate:** 97%

*For the purpose of this report, “centers affected by the disaster” have applied for subsidies, etc. for post-disaster recovery.*

**12** Welfare centers for the elderly (residential type)

- Total number of centers affected by the disaster: 198 as of Mar. 1, 2018
- 196 centers reopened as of Feb. 11, 2018

**Achievement rate:** 100%

*For the purpose of this report, “centers affected by the disaster” have applied for subsidies, etc. for post-disaster recovery.*

**13** Welfare centers for the disabled

- Total number of centers affected by the disaster: 138 as of Mar. 1, 2018
- 137 centers reopened as of Mar. 31, 2018

**Achievement rate:** 99%

*For the purpose of this report, “centers affected by the disaster” have applied for subsidies, etc. for post-disaster recovery.*

*The number of reopened institutions includes those reopening at substitute facilities.*
Support for small and medium-sized enterprises (SMEs) through group subsidy scheme

- Total number of SMEs receiving the group subsidy from fiscal 2011 to 2017: 4,126 operators (277 groups)
- As of Mar. 31, 2018, 3,551 SMEs have resumed business
- Resumption rate: 89% (excluding discontinued business, cancelled subsidy, etc.)

Business situations of disaster-affected commerce/industry sectors

- Total disaster-affected membership of 33 commerce and industry associations and 6 chambers of commerce and industry in Miyagi: 9,782 (excluding members out of business, as of Mar. 31, 2018)
- As of Mar. 31, 2018, 9,446 members continue business

Number of inbound tourists

- Annual total number of inbound tourists: 61.29 million (2010)
- 2013: 55.69 million (91%)
- 2017: 62.30 million (102%)

Monthly number of effective job seekers

- Monthly number of effective job seekers at peak: 77,058 (June 2011)
- Mar. 2014: 44,389
- Mar. 2018: 36,127
- Effective job seekers: the unemployed related to the disaster and factors other than the disaster including pre-disaster factors.

Farmland restoration (including salt removal)

- Total target area: 13,000 ha
- Mar. 31, 2014: 10,253 ha restored
- Mar. 31, 2018: 12,782 ha restored

Horticulture facilities (glasshouse, etc.) restoration

- Total target area: 178 ha
- Mar. 31, 2014: 159.8 ha restored
- Feb. 28, 2018: 172.6 ha restored

Coastal disaster prevention forestation

- Total target area: 750 ha
- Mar. 31, 2015: 68 ha forested
- Mar. 31, 2018: 340 ha forested

Fishing port (restoration)

- Total number of projects planned: 1,260
- Mar. 31, 2014: 287 projects completed
- Mar. 31, 2018: 1,032 projects completed

Value of landings at major fish markets

- Mar. 31, 2013: 48.2 billion yen
- Mar. 31, 2017: 60.7 billion yen

Achievement rate

*Out of the total of 4,126 Miyagi-based SMEs that received the group subsidy, 3,551 enterprises have resumed business. This translates into a resumption rate of 89%, excluding discontinued business, cancelled subsidy and the like.

*Effective job seekers: the unemployed related to the disaster and factors other than the disaster including pre-disaster factors.
### 23 Roads and bridges (restoration)
- Total number of projects planned: 1,411 for roads; 123 for bridges (as of Mar. 2018)
- Mar. 31, 2014: 1,362 projects completed
- Mar. 31, 2018: 1,490 projects completed
- Achievement rate: 88% → 97%

### 24 River management facilities (restoration)
- Total number of projects planned: 273 (as of Mar. 2018)
- Mar. 31, 2014: 208 projects completed
- Mar. 31, 2018: 229 projects completed
- Achievement rate: 76% → 84%

### 25 Coastal protection facilities (restoration)
- Total number of projects planned: 73 (as of Mar. 2018)
- Mar. 31, 2014: 4 projects completed
- Mar. 31, 2018: 39 projects completed
- Achievement rate: 5% → 53%

### 26 Port facilities (restoration)
- Total number of projects planned: 281 (as of Mar. 2018)
- Mar. 31, 2014: 101 projects completed
- Mar. 31, 2018: 194 projects completed
- Achievement rate: 36% → 69%

### 27 Coastal levee (restoration/reconstruction)
- Total length of extension planned: 243.1 km (as of Mar. 2018)
- Mar. 31, 2014: 4.7 km-extension completed
- Mar. 31, 2018: 86.4 km-extension completed
- Achievement rate: 2% → 36%

### 28 Private school facilities (restoration)
- Total number of facilities damaged: 162 as of Mar. 11, 2011
- Mar. 31, 2014: 155 facilities repaired
- Mar. 31, 2018: 159 facilities repaired
- Achievement rate: 96% → 98%

### 29 Prefectural school facilities (restoration)
- Total number of facilities damaged: 91 as of Mar. 11, 2011
- Mar. 31, 2014: 86 facilities repaired
- Mar. 31, 2018: 90 facilities repaired
- Achievement rate: 95% → 99%

*All schools have resumed education service (including at temporary school buildings, etc.) as of Mar. 31, 2018.